JACOBS | | | Project Notes

, 103 Sawyer Street
, MA 02746
CALL IN NUMBER: Neow Bedfor:oa-ggs_mz
PARTICIPANT CODE: . 508-006.6742
Cliont USACE New Bedford Office Date September 6, 2017
Project New Bedford Harbor Superfund Site | Project No. 35BG2000
Prepared By Steve Fox -Note No. 645
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MassDEP acobs Battelle
Tim Rezendes Dave Lederer Garry Waldeck Beth Anderson Patty White
Ellen lorio Dave Dickerson Anita Rigassio Smith Jess Tenzar
Peter Hugh Abdul Tahil Sevenson Steve Fox
Marie Esten Joe Mahoney Craig Kish AECOM
Bob Christie Mike Brouillette Lonnie Fallin Maura Surprenant
Nathan Mangelson Steve Sills '
Kevin Coleman ) : KGS
Mark Applebee
SAFETY/SITE MAINTENANCE
Safety Alert Notes
“ . There is a lot of field activity at Area C and Marsh Island. Use caution on the roads at Marsh Island and be sure to check in with the

Jacobs and SES Superintendents when you arrive at the work locations Additional personnel are arriving onsite; there’s likely going
to be more foot traffic and vehicles around the site.

Site Maintenance A transmitter for the fire alarm system.at Area D will be installed after mobilization is completed The electricians are continuing work
at Area D.

Distribution: Participants; Jacobs: Document Conirol File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scoft, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave

Lederer, Barb Bergen, Dave Dickerson, Hoshalah Barczynski, Christopher Smith; MADEP: Pau! Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consuiting: John Lally
AECOM: Maura Surprenant.
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Project Notes

103 Sawyer Street
CALL IN NUMBER: New B°“‘°’5"(;8“‘:96°§:;g
PARTICIPANT CODE: £00.006.6742
FIELDWORK
Action Date Start Date ‘ , %tes-
: Completion : ,
PMC shoreline excavation Ongoing Restoration The second Phragmites treatment will occurthe Week_ of September.
- completion .. - ' . .
L 10117 -
Marsh Island Intertidal August " October Excavatlon has been completed at areas Ml-3‘thru MI-8 and MI-10.
Cable Crossing Area Early Oct Dec 2017 Equipment mobilization is ongoing using-ex
0002). Mechanical dredging will begin i
will be completed in several days for the barge
North St Salt Marsh Intertidal 10/16/17 TBD Tentative start date based upon oomplet:on of Marsh Island remediation. Some
restoration April-May 2018.
Shipwreck Cataloging 711712017 TBD Timbers are wrapped and stored at DDA. Work wﬂl be performed on Saturdays. David
' - ~ Robinson will look at his-schedule for cataloging the timbers and Jacobs (Gouveia) will
N . , L provude a schedule for oompletlon L
LH mechanical dredging 9/5/117 9/13/17-_ DMU 33B — H2H error needs to be resolved and design survey confirmed by Jacobs.
LH mechanical dredging - 9/13/117 10/2/17 DMU 33C — Cashman will update schedule when survey issues resolved.
LH mechanical dredging 10/2/17 11/23/117 DMU 34B — Cashman will update schedule when survey issues resolved.
: _SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated Notes
‘Collection Testing Resulits results
Water Quality Monitoring 7 in situ N/A N/A WQM on hold until LH Cashman start and UH subtidal
(Lower and Upper Harbor) - ' turbidity . dredging operations resume T ﬁd ing should begin this
o . only week (9FH+er-0/8147), d)r f [%L.
Upper Harbor Intertidal Data Gap 5/9 — 6/2/17 IA - 6/20/17 7/14/17 | Data validation for PCB congener résults will be completed
Sampling (Round 1) ' * | Congener 8/29/17 week of 9/22.
UH Subtidal Data Gap Sampling 8/1-11117 1A Preliminary |A data distributed on 8/30/17; Battelie and Jacobs
(Round 2) ' will select a subset of samples for PCB congener analysis.
North Street Salt Marsh Intertidal Data | 8/16-17/17 1A 8125117 Preliminary IA data submitted 8/25/17. ‘
Gap Sampling
Marsh Island Verification/Confirmatory | 8/30-8/31/17 1A Sampling complete in Areas MI3-MI6. Battelle (Patty) will .-
Sampling - | coordinate with Jacobs (Mark) on sampling for Areas MI7-
MI11. Confirmatory samples from Areas MI3-MI5 will be

ACE-J23-35BG2000-P4-0012

- .



o> .

JACOBS : L 4 'P,rojectNot_es

. 103 Sawyer Street

CALL IN NUMBER: - S 2 ‘ , _ New Bedford, MA 02746
NE: , ' o : | ‘ 508-996-5462
PARTICIPANT GODE: - o o | s s

" www.jacobs.com

Event ; Samples Analytical | Unvalidated | Validated | - Notes
Collection Testing Results results

submitted for congener analysis after preliminary IA results for
_Area MI5 are received. :

]

Aerovox Passive Sampler Survey " 81417 . Congener 91317 - - | Results from PED processing submitted to USACE and Jacobs
CL e L L . - S ' on 8/28/17; PCB congener analysis in progress. '
Area C groundwater sampling Late Oct/Early PCBs, EPA (Smith) is working with EPA Lab (Chelmsford) and will

Nov .| . VOCs cttordﬁilrlmith U@Cg%sampli% Nb\j
- . 2
IA Sampling LH DMU 33 B ~Week of 9/11 1A ‘ _ LH Mechanical dredging tentative start date) Battelle to collect
, ‘ L ) ' samples and Jacobs (Mary) to complete 1A analysis, with
CLs . : =| - . - perhaps Battelle as a back-up for analysis.
Aerovox field work Piston cores § : ~. | - .| Battelle assisting Jacobs with Aerovox field activities.
9/11/17, - : : e ‘ . A
rive points
second half of
September
. - . S AIR MONITORING g ; . S
Event Samples Collection Unvalidated = |  Validated : A Notes
Results ' results
Marsh Island Progress 8/24/17-8/25/117 9/517 . . L Completed on 8/25/17,. - o -
Rd . 5day TAT : - o ‘ '
Lower Harbor BV Week of 9/11/17 . | :
Area C VOC sampling Week of 8/28/17 ) ' Sampling was conducted on 8/29/17.
(Summa) ' : '
...Cable Crossing Pre- - Week 9/18/17
Dredge Round
North St Salt Marsh TBD

MEETINGS/OTHER ACTIVITIES
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Project Notes
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PARﬂCIPANT CODE: 5080088742
o S - www.jacobs.com
Action Date Notes
Aerovox 21e Project — Phase Il Ongoing Revnsed Phase il submitted June 30. USACE (Dan G.) is compiling comments and will
- ___RAP forward to EPA next week. Comments are due to MassDEP on 9/8/17.
City of New Bedford Update Ongoing Meeting with the CoNB tentative for 8/13/17.. ,
Booster Pump Lease Payment Monthly Automatic payments now in place for end of the month. Verrfy pmt made on 8/30-8/31/17
Disposition of Artifacts TBD PAL sent letter to State requesting release of artifact to project. Need feedback for MHC on
storage
CoNB Mayor Visit Week of 10/16/17
D PLANNING MEET;N(;Z/)O/‘/]
Small Group Topic Date of Attendees
. Meeting/Call ‘
Sequencing of work East'and west intertidal 9/7 @2:00 JLederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
and subtidal overlap Gouveia, Rigassio-Smith, Anderson, Lally, Hamngton SES, MADEP. Jacobs
T . . . (Anita) to send out meeting invites.
UH Subtidal L,P,R,S —~ Scoping call | Two Step removal and 9/14 :30 /| Lederer, lorio, Coleman, Rezendes, Mangelson, Esten Lally, Gouveia,
will take place prior to the meetin data gaps Rigassio-Smith, Taylor, Harrin ggon SES, MADEP.
< Intertidal LH North St WP in progress.: | Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson,
Marsh Island to proceed @ 2:30 Gouveia, Blount, Sills, White, MADEP.
according to WP unless , - Lo
directed otherwise. Other
LH intertidal properties on
hold for now.
Intertidal UH Discuss volume and

schedule by parcel, WPs. °

Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson Gouvela Blount,
Sills, White, MADEP.

CDA/Confirmatory UH-East

UH East — consensus on

QYD

Dickerson, lorio, Esten Gouvela R|gass|o-Smrth White, MADEP.

Intertidal approach
CDA/Confirmatory UH-West UH West— consensus on Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal approach .
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs | Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
Work Plan \ Tuthill, White.
RAC cost reporting Update costs and 1 9r7117 Lederer, Dickerson, lorio, Coleman, Rezendes, Fox, Beth Anderson,
oo expenditures and cost @9:30 Hutchinson, MADEP. Typically every 4" Wed
breakout by years with (webiry
latest schedule
Communications Plan Meeting N 9/6/17, 9:30 | Discuss TOC developed by Jacobs (Fallin).

-,
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~_ www.jacobs.com

[ RiskMatrixMeeting | [ 9/6/17, 9:30. | Discuss initial matrix created by Jacobs (Fallin). |

RIGHT OF ENTRY/PUBLIC RELEASE FORMS : .
Parcel or Name of Owner Right of Entry Need Date . Task Notes
_Upper Harbor Access Roads : “ TBD ' __Intertidal Robichaud access agreement still pending.
Robichaud TBD Archeology EPA (Dickerson) has submitted letter to the property owner’s

son. He has indicated he will take care of it. EPA (Dickerson)
has a meeting with the Robichaud family in the next several
weeks to discuss access.

17-1 and 17-3/Mike Panagakos . TBD L Subtidai/lntertidal EPA (Lederer) has turned over the matter of ROE to EPA’
' i : : .| legal staff for resolution. .
EPA coordinator for access agreements . EPA (Lederer) said that Lauren O’Neil (of the EPA) will be

cataloging the access agreements. Battelle (White) and.
Jacobs (Gouveia) also have copies of access agreements.
New owner at end of Coffin Avenue. EPA working with Clty to
obtain new owner information.

-

DELIVERABLES .
No. | . Document Name Organization Submit Date Comments Reviewers Notes
. - 1 Due - .
J1 Comprehensive Plan, Draft - Jacobs 6/30/117 - 8/22/17 Lederer RCL due date is pending discussion
‘ RCL Due: TBD Dickerson with USACE/EPA to resolve specific
7 Barczyski comments
. Rezendes : .
, Coleman
Mangelson
lorio o
Esten -
Lally
, " MADEP '
J2 | Phase Il Archeological Investigation Jacobs/ . Draft-Final: 6/7/17 7128117 Stakeholders and | PAL is producing the final redacted
Summary Report, Draft-Final CR/PAL MOR: 8/7117 MOR Interested Parties | version of the investigation reports.
o . Final Due: 8/29/17 | Back-check: (Rec'd full version from PAL on 8/24;
8/9/17 redacted version and hardcopies are
] pending).
J3 Archeological Disposition Jacobs, CR, Draft: 4/20/17 Comments Lumino Pending comments from Lumino. In

\9600%
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No. Document Name Organization Submit Date Comments Reviewers Notes
- Due
Spreadsheet, Draft PAL RCL Due: TBD Due: TBD | addition, last week PAL sent a letter to
' the EPA on the proposed transfer of
artifacts to the Area C facility. Jacobs
(Mark) needs direction on how the
artifacts should be stored. The EPA
(Lumino and Lederer) will discuss final
disposition with MHC. .
J4 North St Salt Marsh (Miguel), Draft Jacobs Draft: 7/20/17 Comments: Dickerson DF document is on hold pending A
RCL Due: TBD TBD Esten 1 additional sample results. Samples
Mangelson from two locationsare being re-run.
Penko
MassDEP
J5 APP Jacobs Draft: 7/26/17 Back Check Mangelson ~ Originally due on 8/24/17.
' RCL Due 8/29 Comments: Safety ' :
9/8/17 ' e :
J6 QAPP Jacobs Draft: 7119117 Comments: Lewis - Received comments from EPA Lab..
L RCL Due: 9/6/17 8123117 EPA Lab ) - .
J7 Aerovox FSP Jacobs Draft: 7117117 Comments: Dickerson
oo RCL: 8/23/117 .87 lorio
Back-check MassDEP
Due: 9/6/17 Lewis
Groher
Wolf
o ) White :

J8 ..Shipwreck 2 Summary Report .Jacobs . Draft Due: TBD DSRA is cataloging debris in Sept., so
the draft report due date cannot yet be
projected.

J9 " | _Intertidal Draft Generic Work Plan Jacobs Draft Due: TBD

J10 | Areas |, N, and O Draft Work Plan Jacobs Draft Due: TBD .

Al - Project Management Plan AECOM Draft Final due Comments Esten, Draft Final this week.

9/8/17. submitted: Hugh
8/22 lorio
A2 Accident Prevention Plan AECOM Draft Final due No comments USACE Safety . | Draft Final this week.
9/8/17. from Safety
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No. Document Name Organization Submit Date Comments Reviewers Notes
Due
A3 Sediment FSP AECOM Draft Final due Comments Lederer RCL will be submitted today (9/6/17).
9/6/17. due: 8/28/17 Lewis L
Esten
Ad Water Quality FSP AECOM Draft Final due Comments Lederer Draft Final this week.
9/5/17. due: 8/19/17 Lewis
Esten
A5 Sediment SOPs AECOM Draft Final due Comments Lewis Draft Final will be submitted today
9/6/17. due: 8/31/17 Esten -(9/6/17).
A6 UFP QAPP AECOM 9/12/117 9/20/17 Lewis . Draft Final will be submitted today
Conlin (EPA) (9/6/17).
A7 Database transfer AECOM 9/30/17 AECOM to be up and running the EMIS
: database and website.
B1 UH Hydrodynamic Survey Data Battelle 9/20/17 Current data to Lally on 9/14/17 and
Report wave data to Lally w/o 9/18/17.
B2 Aerovox Passive Sampler Data Battelle Draft: 10/13/17 PCB congener results for PEDs will be
Report .| provided to the Aerovox small group in
mid-September.
_ - CONTRACT ACTIONS
Contract . -Award Date Notes
RAC TO4 (Areas |, N, and O) TBD .
RAC TO3 (North Street Salt Marsh) ~ 9/18/2017 Jacobs to submit proposal on 9/7/17
RAC TO2 (Aerovox Fieldwork, PMC 9/18/2017 Jacobs to submit proposal on 9/18/17
‘disposal, Pipe relocation) - ) '
TO20&M Mod ... TBD ' ' -
- TERCTO# 1, 6, 7, 8 Incentive Fees TBD Paperwork in Contracting for-T06.
_TERCTO#1, 6,8 Closeout = - TBD Received Jacobs admin costs for closeout.

FUTURE ACTIONS (No discussion needed)

Document Name Organization Submit Date Comments . Reviewers Notes
. Due :
Map and associated table Jacobs TBD Postponed until UH Subtidal work is
presenting debris remaining in the completed. An As-Built will be submitted.
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“"Upper Harbor following the

debris removal activities.

completion of the cable crossing

Area C

UH Intertidal WP. ~ Jacobs 10/9/17 From CP Schedule
BtB Subtidal and Intertidal WP . 112717 From CP Schedule, Will need Buzzard
‘ : - ' : Jacobs Bay Coalition group approval for UH
Intertidal WP.

MU 37C&D Jacobs 1172717 From CP Schedule

Aerovox 65% Design WP Jacobs 12/13117 _ From CP Schedule

_ Cell1,2,3 Jacobs 12121117 From CP Schedule

Sampling sediment in Cell #1 at AE'COM TBD






